

## COMPREHENSIVE PLAN REVIEW TIMELINE

January 8, 2007

| TASK                                           | Apr-07 to Sep-07 | Oct-07 | Nov-07 | Dec-07 | Jan-08 | Feb-08 | Mar-08 | Apr-08 | May-08 | Jun-08 | Jul-08 | Aug-08 | Sep-08 | Oct-08 | Nov-08 | Dec-08 | Jan-09 | Feb-09 | Mar-09 | Apr-09 | May-09 | Jun-09 | Jul-09 | Aug-09 |
|------------------------------------------------|------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|
| <b>WORK ON PRELIMINARY TASKS</b>               | X                |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| PC - Review and approve methodology            | X                |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Conduct citizen surveys                        | X                |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Complete background transportation elements    | X                |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Hold regional discussion forums*               | X                |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| <b>KICKOFF OFFICIAL REVIEW PROCESS</b>         |                  | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Assemble communications team                   |                  | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Develop and refine communications plan         |                  | X      | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Assemble CPT                                   |                  |        | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| CPT - Plan for community input                 |                  |        |        | X      | X      | X      | X      | X      | X      | X      | X      | X      |        |        |        |        |        |        |        |        |        |        |        |        |
| Hold 1st round of public meetings              |                  |        |        |        |        |        |        | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Prepare technical reports and GSAs             |                  |        | X      | X      | X      | X      | X      |        | X      | X      | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Hold 2nd round of public meetings              |                  |        |        |        |        |        |        |        |        |        |        | X      |        |        |        |        |        |        |        |        |        |        |        |        |
| Receive land use applications                  |                  |        |        |        |        |        |        |        | X      | X      |        |        |        |        |        |        |        |        |        |        |        |        |        |        |
| Internal review of land use applications       |                  |        |        |        |        |        |        |        |        | X      | X      |        | X      | X      | X      | X      |        |        |        |        |        |        |        |        |
| SC - Review sections and land use applications |                  |        |        |        |        |        |        |        |        |        |        |        | X      | X      | X      | X      | X      | X      | X      | X      | X      | X      |        |        |
| SC - Review and approve final text and maps    |                  |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        | X      | X      | X      |        |        |
| PC - Review and approve Comp Plan              |                  |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        | X      |        |
| BOS - Review and approve Comp Plan             |                  |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        |        | X      |

\* Subject to discussions with York County and City of Williamsburg staffs regarding the best timing of the forums given the needs of the jurisdictions

- PC = Planning Commission
- BOS = Board of Supervisors
- CPT = Community Participation Team
- SC = Steering Committee
  
- GSAs = Goals, Strategies, and Actions