




County Administration
101-D Mounts Bay Road
P.O. Box 8784
Williamsburg, VA 23187-8784
P: 757-253-6728
jamescitycountyva.gov

MEMORANDUM

TO: Board of Supervisors
James City County

FROM: Bryan J. Hill
County Administrator 

DATE: July 8, 2015

RE: Implementation Plan – Stormwater

As discussed there are numerous stormwater projects throughout James City County. The Stormwater team for the supervisors' convenience has detailed the type of work that was proposed in FY 10. The plan below is in the vetting process as we are attempting to play catch up with our mounting stormwater projects.

DISTRICT	FLOOD MITIGATION	# of FLOOD MITIGATION PROJECTS	DRAINAGE REPAIRS & UPGRADES	# of DRAINAGE REPAIR & UPGRADE PROJECTS	WATER QUALITY UPGRADES WITH DRAINAGE UPGRADES	# of WATER QUALITY UPGRADE W/ DRAINAGE UPGRADE PROJECTS	DISTRICT TOTAL KNOWN NEED
Berkeley	\$260,000	3	\$250,000	2	\$3,250,000	12	\$3,760,000
Jamestown	\$900,000	2	\$705,000	2	\$2,670,000	8	\$4,275,000
Powhatan	\$0	0	\$370,000	2	\$2,810,000	6	\$3,180,000
Roberts	\$60,000	1	\$0	0	\$8,955,000	13	\$9,015,000
Stonehouse	\$0	0	\$0	0	\$5,360,000	11	\$5,360,000
TOTALS by Project Type	\$1,220,000	6	\$1,325,000	6	\$23,045,000	50	\$25,590,000

The chart above shows the amount of work that will be addressed in each district, we are developing a 7 year plan to address as many projects as we can. Our intent and goals are to complete and or have started the 62 projects currently identified in 2010. The team will update the board and our residents as we start and complete each of the projects identified. Nine (9) of the 62 projects are slated to start during FY 16:

- Powhatan-Essex CT- Scotts Pond
- Roberts-James Terrence
- Roberts-James River Elementary
- Roberts-Jamestown Rd
- Jamestown-Brookhaven Phase I
- Jamestown-JCC Recreation Center
- Berkeley-Winston Terrence
- Berkeley-Clara Byrd Baker
- Stonehouse-Yarmouth Creek
- Stonehouse-JCC Library

We are also working through our neighborhood drainage issues. A partnership agreement is being drafted to ensure all parties understand their responsibilities, we have met with two HOA's to date regarding areas of concern. As you can see we have a lot of irons in the fire, your patience and support will be needed as we systematically try to complete these projects. Updates will be provided monthly to ensure the Board is aware of our current progress as well as detail new information that may become known during the process.

If you have any questions, please feel free to contact me.